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Item 14.  Continued. 
 

CHANGES TO THE SPECIFICATIONS 

1. Replacement Sections:  Replace the following section with the accompanying new section of the 
same number and title, bearing the notation "ACCOMPANYING AMENDMENT NO. 0006 TO 
SOLICITATION NO. DACA63-03-B-0008:" 

 
                   01000                CONSTRUCTION SCHEDULE 
 

CHANGES TO THE DRAWINGS 

2. Reference Sequence No. 043; Drawing C-106, Work Area C, Detail 2:  Delete leadered note 
"6 Inch Crushed Stone, Refer To Acceptable Fill Material, Sheet S-502" and substitute therefor "6 Inch 
Satisfactory Material Per Note 9 On Sheet S-502". 

 
 
 

END OF AMENDMENT 



Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

          

SECTION 01000

CONSTRUCTION SCHEDULE
6/2003

Am# 0001 and #0006

PART 1   GENERAL

1.1   SCHEDULE

Commence, prosecute, and complete the work under this contract in 
accordance with the following schedule and Section 00700 CONTRACT CLAUSES  
COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK and LIQUIDATED DAMAGES:

                       Commencement    Completion    Liquidated
                        of Work         of Work      Damages
                       (calendar        (calendar    per calendar
 Item of Work           days)            days)       day    _ 

(1)  All work except 
     those listed
     below and
     establishment 
     of turf  (Am#1)   Within 10
                       days after
                       receipt of
                       Notice to
                       Proceed             720         $ 550.00

(2)  Area B            No earlier than
(Am#1)                15 September 2004    240*       $ 7,325.00

(3)  Area M, Option 6
(Am#1)                 No earlier than
                      15 September 2004    180*       $ 7,100.00
             
_______________________________________________________________________________

* Days after start of work.   (Am#1)
* In no case shall work be completed later than 15 May 2005.   (Am#1)

NOTE:  The Notice to Proceed for the Base Bid and any Option may be delayed 
up to 60 calendar days after award of Contract.   (Am#1)

  1.1.1   Pre-Bid Site Visits:

The bidder's attention is directed to Section 00700. and the clause entitled 
52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984). The 
contract drawings are not intended to show all existing conditions at the 
site that may affect the cost or time required for completion of the work, 
including but not limited to: drainage channels, fences, temporary 
structures, paved surface areas, sidewalks, utility poles and appurtenances, 
traffic signs, etc. All bidder's are strongly encouraged to visit the site of 
the work and acquaint themselves with all such conditions prior to bidding. 
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Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

Site visits may be arranged, on Tuesdays only, by contacting the local Corps 
of Engineer's office that will administer the contract ( Ph: 915-568-7787; 
Point of Contact = Shahzada or Jim Murez).

1.2   TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER (OCT 1989)
    (ER 415-1-15)(52.0001-4038 1/96)

  a.  This provision specifies the procedure for determination of time 
extensions for unusually severe weather in accordance with the contract 
clause entitled "Default: (Fixed Price Construction)."  In order for the 
Contracting Officer to award a time extension under this clause, the 
following conditions must be satisfied:

(1) The weather experienced at the project site during the contract period 
must be found to be unusually severe, that is, more severe than the adverse 
weather anticipated for the project location during any given month.

(2) The unusually severe weather must actually cause a delay to the 
completion of the project.  The delay must be beyond the control and 
without the fault or negligence of the contractor.

  b.  The following schedule of monthly anticipated adverse weather delays 
due to precipitation and temperature is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location 
and will constitute the base line for monthly weather time evaluations.  
The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities.  Wind is not considered 
in the Monthly Anticipated Adverse Weather Calendar Day Schedule.

                MONTHLY ANTICIPATED ADVERSE WEATHER DELAY
                  WORK DAYS BASED ON (5) DAY WORK WEEK 
  
       EL PASO, TX AREA (FORT BLISS AND TEXAS AREA 80 MILES TO EAST)

   JAN   FEB   MAR   APR   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DEC  
  
     1    1     1     1     2     1     3     3     2     1     1     2  

  c.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing 
throughout the contract, the contractor will record on the daily CQC 
report, the occurrence of adverse weather and resultant impact to normally 
scheduled work.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled 
work day.

The number of actual adverse weather delay days shall include days impacted 
by actual adverse weather (even if adverse weather occurred in previous 
month), be calculated chronologically from the first to the last day of 
each month, and be recorded as full days.  If the number of actual adverse 
weather delay days exceeds the number of days anticipated in paragraph "b", 
above, the Contracting Officer will convert any qualifying delays to 
calendar days, giving full consideration for equivalent fair weather work 
days, and issue a modification in accordance with the contract clause 
entitled "Default (Fixed Price Construction)."

1.3   CONSTRUCTION PHASING AND WORK PLAN

1.3.1   CONSTRUCTION AREA DESIGNATIONS
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Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

The Construction Area designations shall be as follows:

   AREA 'A':   Water Line Improvements
   AREA 'B':   Building 1318 Reservoir Demolition and Replacement
   AREA 'C':   Building 11172 & 11173 Reservoir Demolition and Replacement
   AREA 'D':   Building 4317 Reservoir Demolition and Replacement
   AREA 'E':   Hueco Well Tank Painting / Engine Replacement
   AREA 'F':   Building 3695 Pump and Engine Drive Replacements and 
Manifold Improvements
   AREA 'G':   Electrical SCADA and Instrumentation
   AREA 'H':   Option 1 - Building 4318 Pump Replacement 
   AREA 'I':   Option 2 - McGregor Range Camp Water Line Improvements
   AREA 'J':   Option 3 - Dona Ana Range Camp Water Storage and Water Line 
Improvements
   AREA 'K':   Option 4 - Oro Grande Range Camp Water Storage and Water 
Line Improvements
   AREA 'L':   Option 5 - Pump Capacity, Tobin Well Building 3695
   AREA 'M':   Option 6 - Pump Capacity, Main Cantonment Building 1318
   AREA 'N':   Option 7 - Dead-End Water Main Looping

1.3.2   Construction Phasing Requirements

The construction work may start in any one or multiple of the above 
designated construction areas A through N except that construction for Area 
L can not be concurrent with construction for building 1318 (consisting of 
Area B and Area M construction).  Area L (if awarded) must be completed and 
accepted before starting work for Area B or Area M (if awarded).  
Conversely, construction for Area B and Area M (if awarded) must be 
completed and accepted prior to starting work for Area L (if awarded).  
(Am#1)  However, within Area A the following construction phasing shall be 
followed sequentially for construction of the water lines (removal and 
replacement of lines):

AREA A - Main Line Improvements

Phase A-1: (Main Cantonment) Water line replacement starting at Hinman Road 
along Chaffee Road west to Custer Road, thence north to Pike Road, thence 
east to Marshall Road, thence north to Haan Road including all work shown 
on drawing 5 of 11.
Phase A-2: (Main Cantonment) Water line replacement starting at Marshall 
Road along Haan Road east to Chaffee Road including all work shown on 
drawing 3 of 11.
Phase A-3: (Biggs Field Area) Water line replacement starting at Gieger 
Road near building 11004 to tie-ins at Duncan Street including all work 
shown on drawing 6 of 11 and all work shown on drawing 7 of 11 west of 
tie-ins at Duncan Street.
Phase A-4: (Biggs Field Area) Water line replacement work shown on drawing 
7 of 11 not included in phase A-3.
Phase A-5: (Beaumont Area) All water line replacement work shown on drawing 
9 of 11.
Phase A-6: (Logan Heights Area) Water line replacement work along Dyer 
Street as shown on drawing 8 of 11.
Phase A-7: (Logan Heights Area) Water line replacement work shown on 
drawing 8 of 11 except for that work which is included in Phase A-6.

1.3.3   Work Plan Requirements:
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Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

[AM #0006] The contractor shall develop a comprehensive work plan for all 
"Designated Areas" of work prior to start of construction activity. The 
work plan shall be submitted within 30 days from the Notice To Proceed date 
for review and acceptance of the plan by the Government. A period of 30 
days shall be allowed for the Government review of the plan. During this 
period, the contractor shall submit materials data for approval, as 
required by Section 01330-Submittal Procedures. A minimum of 60 days are 
required for approval of submittals. The work plan shall consist of a 
marked up and color coded drawing and a narrative for each "Designated 
Area" of work and/or phase (Areas 'Athrough ' M'). The plan shall indicate 
the start of contractor's activities in one or more areas and will address 
road closures. A detailed traffic controls and detouring routes plan shall 
be submitted for each designated area and/or phase, which will require 
approval from base DPWL (minimum 21 days for approval). This plan can be 
per area based on size of work force and time frame for open trenches. The 
plan shall list the scheduled start and finish dates for each designated 
area and be tied in the Progress Schedule for the total project time. The 
narratives for each designated area shall list the anticipated dates and 
time for outages and chlorination of lines and include planning and 
coordination based on the conditions listed below:

a. The contractor shall also address the means of communications 
between work areas and with the Government's on-site representative. If 
a radio system is used, a radio shall be provided to the Government 
on-site representative for the duration of the project. 

 
b. The existing water mains shall remain in service until the new pipe 
is fully constructed, flushed and cleaned. At that time the cutover and 
service reconnection work shall be accomplished. This cutover or 
transfer of service shall be limited to a 2 hour outage period that has 
been coordinated 14 days in advance.

c.  In the area of water main replacement the contractor is responsible 
to provide  notice to the COR to open/close and repair the various 
water grid valves that will enable keeping buildings serviced with 
water. The Plan to isolate portions of the water distribution grid 
shall be provided with the contractor's work plan as is also the 
traffic control plan. After approval of the plan and the time and dates 
within the plan, The labor of opening/closing the water valves and the 
maintenance and repair of those valves shall be accomplished by DPW 
thru their maintenance contract. The Notification of the buildings 
effected by the planned water outage will be by the contractor by way 
of large signs in the area and hand delivered notices to each effected 
building delivery to a responsible occupant and by taping the notice to 
all entrances of the building.

d. Every reasonable effort to continue to identify and prepare for the 
reconnection individual building and branch lines to the new water main 
line shall be made prior to the transfer of use from the existing main 
to the new water mains. After the transfer, testing and checkout shall 
follow to assure all buildings remain serviced. Those lines that are 
additionally required to be connected shall be handled through the use 
of the bid schedule and the cost of that work will be negotiated at the 
quantity cost basis represented on the bid schedule.

e. Offsets and realignment will be necessary to avoid obstacles. Every 
effort shall be made by the contractor to reasonably remain in 
alignment with the existing line or vary alignment gradually or with 
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Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

fittings needed to mitigate the cost of any needed offsets and 
realignments." The contractor is responsible for adjusting pipeline to 
realignments which move the pipe +/- 2' to avoid site obstacles that 
are found which can be avoided by slight, gradual offsets in the 
pipeline run.

f. All existing water lines are to be bid for excavation purposes as 4 
feet deep +/- 1 foot from grade down to the top of the water line. 

1.4   WORK RESTRICTIONS

1.4.1   Working Hours

Normal working hours shall be Monday through Friday, 0700 to 1600 hours

1.4.2   Existing Facilities 

All components of exsting water distribution and storage system shall 
remain operational during construction.

1.4.3   Security Requirements

For the duration of this Contract, access to the Installation may be 
delayed between 30 minutes to an hour or more due to security precautions, 
including the checking of vehicle occupants' aids, vehicle manifests, and 
the searching of all vehicles.  Any general or specific threat to the 
safety of those working or living at Fort Bliss base could result in longer 
waiting times at the access points to Base.

1.5   UTILITIES

1.5.1   Payment for Utility Services

Water, gas, and electricity may not be  available from Government-owned and 
operated systems. If available, utility costs  will be charged to the 
Contractor at rates as provided in Contract Clause 52.236.14 AVAILABILITY 
AND USE OF UTILITY SERVICES. The construction sites are remote. Existing 
utilities are located at Fort BLiss but NOT at the construction sites. The 
contractor must obtain his utilities from Fort Bliss or obtain his own at 
his own expense. See paragraphs below regarding meters and temporary 
connections. 

1.5.1.1   Meters and Temporary Connections

The Contractor, at its expense and in a manner satisfactory to the 
Contracting Officer, shall provide and maintain necessary temporary 
connections, distribution lines, and meters required to measure the amount 
of each utility used for the purpose of determining charges.  The 
Contractor shall notify the Contracting Officer, in writing, 5 working days 
before final electrical connection is desired.  The Contractor shall not 
make the final electrical connection.

1.5.1.2   Final Meter Reading

Before completion of the work and final acceptance of the work by the 
Government, the Contractor shall notify the Contracting Officer, in 
writing, 5 working days before termination is desired.  The Government will 
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Ft Bliss Upgrade Water System FBUWS
ACCOMPANYING AMENDMENT NO. 0006 TO SOLICITATION NO. DACA63-03-B-0008

take a final meter reading, disconnect service, and remove the meters.  The 
Contractor shall then remove all the temporary distribution lines, meter 
bases, and associated paraphernalia.  The Contractor shall pay all 
outstanding utility bills before final acceptance of the work by the 
Government.

1.5.2   Outages

The Contractor shall coordinate all requests for utility outages with the 
Contracting Officer in writing 21 days prior to date of requested outage:

    a.    Water, gas, steam, and sewer outages shall be held to a 
maximum duration of 4 hours unless otherwise approved in writing.

    b.    Electrical outages shall have a maximum duration of 4 hours.

    c.  All utility outages shall be scheduled only on Saturdays, 
Sundays, or holidays unless specific approval is otherwise received.

1.6   STREET CLOSINGS

The Contractor shall coordinate all requests for street closings with the 
Contracting Officer in writing 21  (Am#1) days prior to date of requested 
outage:

    a.     One lane traffic shall be maintained at all times.

    b.     The final street repair shall be completed within 14 days 
after the start of any street crossing.  Any part of the street 
returned to service prior to final repair shall be maintained smooth 
with hot-mix cold-lay surface course.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION (NOT USED)

    -- End of Section --
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